

Undertaking #73: The 6-Oct-2017 BBE and Integrated Master Forecast schedules show the enclosure of the Powerhouse units 1 -3 ahead of the plan for completion in February 2018. The enclosure of the remaining units are planned for later dates.

Undertaking #73 (Addition): The 6-Oct-2017 BBE and Integrated Master Forecast schedules show the river diversion activities on track for completion in July and August 2018.

Undertaking #74: The MMTP estimate was calculated before Manitoba Hydro had increased its Bipole III cost estimate.