

2014 04 07

File No: 243994-0021-016203-CON-Notice to Proceed with Phase II Work-20140407.pdf

Mark Thorsteinsson  
BBE Hydro Constructors Limited Partnership  
500 Portage Avenue, Fifth Floor  
Winnipeg MB R3C 3Y8

Dear Mr. Thorsteinsson:

**RE: NOTICE TO PROCEED WITH PHASE II SITE WORK**

In accordance with the terms of Amending Agreement #1 between Manitoba Hydro and BBE Hydro Constructors Limited Partnership (BBE LP) and as verbally discussed at your office on April 4th, the Purchaser hereby issues a Limited Notice to Proceed authorizing BBE LP to commence mobilization.

Based on Regulatory Approval, it remains the Purchaser's intention to issue the Notice to Proceed on or before July 12, 2014.

Sincerely,



Thomas Tonner, P.Eng  
Project Engineer  
Keeyask Engineering & Construction  
New Generation Construction  
Major Capital Projects

THT/tht/20140407.doc

Agreed:

---

Mark Thorsteinsson  
BBE Hydro Constructors Limited Partnership