
2023/24 & 2024/25 GENERAL RATE APPLICATION

Manitoba Hydro CSI Undertaking #1

MH to undertake to confirm whether the contract amount with Ernst & Young for Phase 0 of the SAP S/4HANA contract is expected to increase.

Response:

Phase 0 of the SAP S/4HANA statement of work was originally contracted for \$3.95 million, which has been increased by \$0.8 million due to the timeline being extended.