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Undertaking 136: Wind project land acquisition timeframe 

Wesley Stevens to ask developer if the time estimate includes the time period for land 
acquisition. 

Response 

 Wind developers queried by Power Advisory have confirmed that the three-year period for wind 
project capital expenditures does not include project acquisition. Project acquisition may take as little as 
one year, and as much as ten years, prior to the three-year project capital expenditure period. 

 


